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ESTIMATE RUN 01/11/2006

ESTIMATE SUMMARY 13:12:49
CONTID: C14709 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14709-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 257: US 34 to Milliken PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 2571-008
SH 257: US 34 to Milliken
NAME OF ROAD: 257A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 01/11/2006 DATE TIME STARTED 06/07/2004
1707 COLE BOULEVARD SUITE 100 DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/21/2004 DATE TIME STOPPED 09/24/2004
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED 09/24/2004
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 06/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,117,489.73 PARTICIPATING $ 1,117,489.73 $ -486.94
AWARD PROJECT AMT: $ 1,138,186.32 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,117,489.73 -486.94
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,117,489.73 -486.94
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 10,676.08
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,117,489.73 10,189.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,117,489.73 10,189.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,189.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14709-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 2571-008 ESTIMATE NO: 0006 13:12:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00033 *REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
840.00000 1.000 840.00
0010 202-00090 REMOVAL OF DELINEATOR 150.000 150.000
EACH 0.000 0.00
8.32000 150.000 1,248.00
0015 202-00201 REMOVAL OF CURB 1,925.000 1,925.000
LF 0.000 0.00
2.00000 1,925.000 3,850.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,320.000 5,320.000
sy 0.000 0.00
2.30000 5,320.000 12,236.00
0025 202-00425 *REMOVAL OF BRIDGE RAILING 575.000 575.000
LF 0.000 0.00
6.60000 575.000 3,795.00
0030 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000
LS 0.000 0.00
5,000.00000 4.000 20,000.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0040 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 795.000 795.000
cy 0.000 0.00
22.00000 795.000 17,490.00
0045 203-01500 BLADING 13.000 13.000
HOUR 0.000 0.00
75.00000 13.000 975.00
0050 208-00010 *EROSION BALES 0.000 0.000
EACH 0.000 0.00
9.90000 0.000 0.00
0055 208-00020 *SILT FENCE 30.000 30.000
LF 0.000 0.00

3.12000 30.000 93.60
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PCN: 14709-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 2571-008 ESTIMATE NO: 0006 13:12:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0065 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 4.000 4.000
EACH 0.000 0.00
156.00000 4.000 624.00
0070 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
78.00000 1.000 78.00
0075 210-00815 RESET SIGN PANEL 1.000 1.000
EACH 0.000 0.00
104.00000 1.000 104.00
0080 212-00006 *SEEDING (NATIVE) 2.000 2.000
ACRE 0.000 0.00
307.00000 2.000 614.00
0085 212-00047 *SOIL PREPARATION (SPECIAL) 2.000 2.000
ACRE 0.000 0.00
2,965.00000 2.000 5,930.00
0090 213-00002 *MULCHING (WEED FREE HAY) 2.000 2.000
ACRE 0.000 0.00
312.00000 2.000 624.00
0095 213-00061 *MULCH TACKIFIER 400.000 400.000
1B 0.000 0.00
2.00000 400.000 800.00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,339.690 1,339.690
TON 0.000 0.00
17.00000 1,339.690 22,774.73
0105 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,657.160 1,657.760
TON -0.600 -7.38
12.30000 1,657.160 20,383.07
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 165.340 165.340
TON 0.000 0.00

112.50000 165.340 18,600.75
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 8,533.930
TON -8,533.930 -221,028.79
25.90000 0.000 0.00
0117 403-33741 HBP (GR S) (75) (PG 64-22) CMO 2 8,532.650 0.000
TON 8,532.650 220,995.64
25.90000 8,532.650 220,995.64
0120 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 13,427.820 13,429.000
TON -1.180 -35.99
30.50000 13,427.820 409,548.51
0121 900-00006 ADDED ITEM (DOLLAR)/ OVERWT TRUCKS -640.000 0.000
DOL -640.000 -640.00
1.00000 -640.000 -640.00
0125 506-00209 *RIPRAP (9 INCH) 8.000 8.000
cy 0.000 0.00
95.00000 8.000 760.00
0130 515-00120 *WATERPROOFING (MEMBRANE) 997.000 997.000
SY 0.000 0.00
11.15000 997.000 11,116.55
0135 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 127.000 127.000
LF 0.000 0.00
125.00000 127.000 15,875.00
0140 603-02360 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 55.000 55.000
LF 0.000 0.00
100.00000 55.000 5,500.00
0145 603-05136 *45%29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
1,040.00000 2.000 2,080.00
0150 603-10120 *12 INCH CORRUGATED STEEL PIPE 182.000 182.000
LF 0.000 0.00
36.50000 182.000 6,643.00
0155 603-10180 *18 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0160 603-30018 *18 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 1,100.000
LF 0.000 0.00
17.85000 1,100.000 19,635.00
0170 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 57.000 57.000
LF 0.000 0.00
26.62000 57.000 1,517.34
0175 606-01370 *TRANSITION TYPE 3G 12.000 12.000
EACH 0.000 0.00
914.00000 12.000 10,968.00
0180 606-01385 *TRANSITION TYPE 3J 4.000 4.000
EACH 0.000 0.00
533.00000 4.000 2,132.00
0185 606-01390 *END ANCHORAGE TYPE 3K 9.000 9.000
EACH 0.000 0.00
806.00000 9.000 7,254.00
0190 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 11.000
EACH 0.000 0.00
1,235.00000 11.000 13,585.00
0195 606-11010 *BRIDGE RAIL TYPE 10R 609.000 609.000
LF 0.000 0.00
82.00000 609.000 49,938.00
0200 609-60011 CURB TYPE 6 (SECTION M) 2,901.000 2,901.000
LF 0.000 0.00
2.50000 2,901.000 7,252.50
0205 612-00001 DELINEATOR (TYPE I) 126.000 126.000
EACH 0.000 0.00
14.55000 126.000 1,833.30
0210 612-00002 DELINEATOR (TYPE II) 38.000 38.000
EACH 0.000 0.00
16.65000 38.000 632.70



CONTID: C14709 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14709-BID ESTIMATE RUN 01/11/2006
PROJECT: STA 2571-008 ESTIMATE NO: 0006 13:12:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0215 612-00003 DELINEATOR (TYPE III) 20.000 20.000
EACH 0.000 0.00
18.70000 20.000 374.00
0220 614-00011 SIGN PANEL (CLASS I) 25.000 25.000
SF 0.000 0.00
15.60000 25.000 390.00
0225 614-01502 STEEL SIGN POST (2 INCH ROUND) 48.000 48.000
LF 0.000 0.00
17.68000 48.000 848.64
0230 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 12.000 12.000
LF 0.000 0.00
29.12000 12.000 349.44
0235 615-00030 *EMBANKMENT PROTECTOR TYPE 3 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0245 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
31,000.00000 1.000 31,000.00
0250 627-00005 *EPOXY PAVEMENT MARKING 328.000 328.000
GAL 0.000 0.00
57.00000 328.000 18,696.00
0255 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 535.000 535.000
(WORD-SYMBOL)
SF 0.000 0.00
8.90000 535.000 4,761.50
0260 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 196.000 196.000
LINE)
SF 0.000 0.00
7.25000 196.000 1,421.00
0265 629-01210 *ADJUST MONUMENT BOX 9.000 9.000
EACH 0.000 0.00
150.00000 9.000 1,350.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0270 630-00000 *FLAGGING 2,268.500 2,268.500
HOUR 0.000 0.00
20.80000 2,268.500 47,184.80
0275 630-00001 *PILOT CAR OPERATION 100.500 100.500
HOUR 0.000 0.00
31.20000 100.500 3,135.60
0280 630-00007 *TRAFFIC CONTROL INSPECTION 42.000 42.000
DAY 0.000 0.00
83.00000 42.000 3,486.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000
DAY 0.000 0.00
390.00000 56.000 21,840.00
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 1.000
EACH 0.000 0.00
73.00000 1.000 73.00
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 56.000
EACH 0.000 0.00
105.00000 56.000 5,880.00
0300 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
105.00000 8.000 840.00
0305 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
9,360.00000 2.000 18,720.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 52.000 52.000
EACH 0.000 0.00
36.40000 52.000 1,892.80
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000
EACH 0.000 0.00
52.00000 8.000 416.00
0320 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
10.40000 200.000 2,080.00
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0325 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
260.00000 1.000 260.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,104.260 19,874.680
FA 229.580 229.58
1.00000 20,104.260 20,104.26
0340 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0355 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,113,789.73 § -486.94 % 1,113,789.73
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 3,700.00 $ 0.00s 3,700.00
PROJECT TOTAL CURRENT AMT $ 1,117,489.73 $ -486.94 S 1,117,489.73



